
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

 
RESOLUTION NO. R5-2008-XXXX 

AMENDING 
 TIME SCHEDULE ORDER NO. R5-2007-0096 

FOR 
CITY OF WILLIAMS 

WASTEWATER TREATMENT PLANT 
COLUSA COUNTY 

 
The California Regional Water Quality Control Board, Central Valley Region (hereafter 
Regional Water Board) finds: 
 
1. On 16 March 2001, the Regional Water Board adopted Waste Discharge Requirements 

(WDRs) Order No. 5-01-049 (NPDES No. CA0077933), for the City of Williams (hereafter 
Discharger), for the discharge of approximately 0.3 million gallons per day (mgd) of treated 
municipal wastewater to Salt Creek, a water of the United States and a tributary to 
Freshwater Creek and the Colusa Basin Drain. The design flow of the facility is 0.5 mgd. 
The Order expired on 1 March 2006, however it was administratively extended because the 
Discharger filed a timely renewal of its Report of Waste Discharge. 

 
2. WDRs Order No. 5-01-049 includes Effluent Limitations B.1B. for BOD, total suspended 

solids, total coliform organisms, turbidity, and ammonia that requires the Discharger to 
comply with effluent limitations by 30 December 2005.   

 
3. WDRs Order No. 5-01-049 also includes Effluent Limitation B.2. that requires that 

wastewater shall be oxidized, coagulated, and filtered, or equivalent treatment provided 
after 30 December 2005. 

 
4. WDRs Order No. 5-01-049 also includes Effluent Limitations B.3. that requires that the 

arithmetic mean of 20°C BOD (5-day) and of total suspended solids in effluent samples 
collected over a calendar month shall not exceed 15 percent of the arithmetic mean of the 
values for influent samples collected at approximately the same times during the same 
period (85 percent removal) after 30 December 2005. 

 
5. Time Schedule Order (TSO) No. R5-2007-0096 was adopted on 2 August 2007, providing 

the Discharger with a time schedule to ensure compliance with WDRs Order No. 5-01-049 
Effluent Limitations B.1B. for BOD, total suspended solids, total coliform organisms, 
turbidity, and ammonia, as well as Effluent Limitations B.2, and B.3 as follows:  

 
 
 

Task       Compliance Date 
Provide Documentation of Adequate Funding 1 February 2008 
Complete CEQA Process for Project  1 February 2008 
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Complete Design for Project    1 October 2008 
Start Construction of Compliance Project  1 January 2009 
Progress Report     1 January 2010 
Full Compliance     1 October 2010 

 
6. The Discharger has revised the pre-design report and is preparing to continue with final 

design of an onsite WWTP upgrade project, including ultraviolet disinfection and 
advanced biological nutrient removal.  The upgrade is designed to chieve compliance with 
Order No. 5-01-049 Effluent Limitations B.1B. for BOD, total suspended solids, total 
coliform organisms, turbidity, and ammonia, as well as Effluent Limitations B.2 and B.3. 

 
7. The Discharger has prepared and submitted an Initial Study and Mitigated Negative 

Declaration for the proposed WWTP upgrades to the State Clearinghouse and is 
continuing to complete the California Environmental Quality Act (CEQA) process for the 
project. 

 
8. The Discharger submitted a letter dated 17 April 2008 requesting an amendment to the 

compliance schedule included in Provision 1 of TSO No. R5-2007-0096.  Specifically, the 
discharger proposes changing the project design completion date to 15 February 2009 
and the construction start date to 1 May 2009.  Regional Water Board staff met with the 
Discharger on 3 April 2008 to discuss its request.  On 22 August 2008, the Discharger 
sent an e-mail requesting additional time for compliance with intermediate milestones, 
and maintaining the final compliance date of 1 October 2010.  

 
9. The Regional Water Board has considered the Discharger’s requests and determined that 

the request for modification of portions of the compliance schedule included in Provision 1 
of TSO No. R5-2007-0096 is reasonable and appropriate since the final compliance date 
of 1 October 2010 remains unchanged. 

 
10. The Regional Water Board has determined that quarterly progress reports are needed to 

verify that appropriate steps are taken by the Discharger toward full compliance with the 
effluent limitations included in WDRs Order No. 5-01-049. 

 
11. The action to adopt or amend an enforcement action for an existing facility is exempt from 

the provisions of Chapter 3 of Division 13 of the Public Resources Code in accordance 
with Section 13389 of the California Water Code. 

 
12. The Regional Water Board has notified the Discharger and interested agencies and 

persons of its intent to amend the TSO for this discharge and has provided them with an 
opportunity to submit written comments and recommendations. 

 
13. The Regional Water Board, in a public meeting, heard and considered all comments 

pertaining to the proposed amendments. 
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14. This Resolution shall amend TSO No. R5-2007-0096, pursuant to Section 402 of the 

Clean Water Act, and any amendments thereto, and provided shall take effect upon the 
date of the hearing, provided the U.S. Environmental Protection Agency has no 
objections. 

 
 
IT IS HEREBY ORDERED THAT:  
 
1. Provision 1 of Time Schedule Order No. R5-2007-0096 is amended to read as follows: 
 

The City of Williams shall comply with the following time schedule to ensure compliance 
with Order No. 5-01-049 Effluent Limitations B.1B. for BOD, total suspended solids, total 
coliform organisms, turbidity, and ammonia, as well as Effluent Limitations B.2, and B.3, 
in accordance with the following time schedule: 
 
Task        Compliance Date 
Progress Report/Implementation Schedule  1 February 2008 
for Project 
Complete CEQA Process     1 February 2008 
Submit Initial SRF Application  5 March 2008 
Revise Pre-design Report  30 September 2008 
Complete Design for Project  15 April 2009 
Start Construction of Compliance Project  1 June 2009 
Progress Reports1 1 August 2009,  

1 November 2009,  
1 February 2010, 
1 May 2010, and 
1 August 2010 

Achieve Full Compliance                                       1 October 2010                                  
1  Beginning 1 August 2008, quarterly compliance project progress reports are due by the first day 
of the second month following each calendar quarter. The reports shall describe the work accomplished to date. 

 
2. Any person signing a document submitted under this Order shall make the following 

certification: 
 

“I certify under penalty of law that I have personally examined and am familiar with the 
information submitted in this document and all attachments and that, based on my 
knowledge and on my inquiry of those individuals immediately responsible for obtaining 
the information, I believe that the information is true, accurate, and complete.  I am 
aware that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment.” 

 
3. All technical reports required herein that involve planning, investigation, evaluation, or 

design, or other work requiring interpretation and proper application of engineering or 
geologic sciences, shall be prepared by or under the direction of persons registered to 
practice in California pursuant to California Business and Professions Code, sections 
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6735, 7835, and 7835.1.  As required by these laws, completed technical reports must 
bear the signature(s) and seal(s) of the registered professional(s) in a manner such that 
all work can be clearly attributed to the professional responsible for the work 

 
The City of Williams, its agents, successors and assigns, in order to meet the provisions 
contained in Division 7 of the California Water Code and regulations adopted thereunder, and 
the provisions of the Clean Water Act and regulations and guidelines adopted thereunder, shall 
comply with amended Time Schedule Order No. R5-2007-0096.   
 
I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, 
Central Valley Region on _<date>_ September 2008. 
 
 
 
 
 
                                               ______________________________________ 
                                                   PAMELA C. CREEDON, Executive Officer 


